

ANNEX B

TESDA Regional Training Center
As of June 30, 2022

Code (PAP)	Procurement Project	PMO End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Contention	Adv/Post of ID	Pre-Bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Actual Procurement Activity				Inspection & Acceptance	Source of Funds	ARC (PAP)			Contract Cost (PAP)			List of Invited Observers	Pre-Bid Conf	Eligibility Check	Date of Escalation of Invitation			Post Qual	Delivery/Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)			
												Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion			Total	MOOE	CO	Total	MOOE	CO				Pre-Bid Conf	Sub/Open of Bid	Bid Evaluation						
COMPLETED PROCUREMENT ACTIVITIES																																			
January 2022																																			
	Fuel Expenses (01/05/2022-01/12/2022)	Admin	YES	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	27,511.91	27,511.91		27,511.91	27,511.91												Completed	
	Cleaning Services for Year-End Performance Evaluation 2021 (Dec. 26, 2021)	Admin	YES	RF-Q3 - Small Value Procurement	n/a	n/a	n/a	n/a	12/28/2021	12/28/2021	n/a	12/28/2021	12/29/2021	12/29/2021	12/29/2021	12/29/2021	12/29/2021	22,500.00	22,500.00		15,000.00	15,000.00												Completed	
	Security Services (December 2021)	Admin	YES	Competitive Bidding	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	54,855.61	54,855.61		54,855.61	54,855.61												Completed	
	Fuel Expenses (01/11/2022)	Admin	YES	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	01/11/2022	01/11/2022	01/11/2022	3,202.15	3,202.15		3,202.15	3,202.15											Completed		
February 2022																																			
	Supplies and materials in Construction Training NC II Assessment	Assessment	YES	RF-Q3 - Small Value Procurement	n/a	n/a	n/a	n/a	01/05/2022	01/05/2022	n/a	01/05/2022	01/05/2022	01/05/2022	01/07/2022	01/07/2022	01/07/2022	11,250.00	11,250.00		9,884.82	9,884.82												Completed	
	Supplies and materials in admin and Assessment	Assessment	YES	RF-Q3 - Small Value Procurement	n/a	n/a	n/a	n/a	01/10/2022	01/10/2022	n/a	01/11/2022	01/11/2022	01/11/2022	03/03/2022	03/03/2022	03/03/2022	36,800.00	36,800.00		31,307.85	31,307.85												Completed	
	Supplies and materials in skills Training (Bulmering/General)	Training	YES	RF-Q3 - Small Value Procurement	n/a	n/a	n/a	n/a	12/27/2021	12/27/2021	n/a	12/27/2021	01/04/2022	01/04/2022	01/04/2022	01/04/2022	01/04/2022	42,900.00	42,900.00		39,281.52	39,281.52												Completed	
	Supplies and materials for training in Contracting Level II (3 Months)	Training	YES	RF-Q3 - Small Value Procurement	n/a	n/a	n/a	n/a	01/10/2022	01/10/2022	n/a	01/10/2022	01/10/2022	01/10/2022	01/17/2022	01/17/2022	01/17/2022	42,900.00	42,900.00		39,281.52	39,281.52												Completed	
	Supplies and Materials used in Reproduction of CDMP for Contract Training Level II & TMI	Training	YES	RF-Q3 - Small Value Procurement	n/a	n/a	n/a	n/a	01/12/2022	01/12/2022	n/a	01/12/2022	01/12/2022	01/12/2022	02/11/2022	02/11/2022	02/11/2022	37,500.00	37,500.00		10,855.00	10,855.00												Completed	
	Supplies and Materials for Training in WAC (PACU/CR) NC II	Training	YES	RF-Q3 - Small Value Procurement	n/a	n/a	n/a	n/a	01/14/2022	01/14/2022	n/a	01/14/2022	01/14/2022	01/17/2022	01/30/2022	01/30/2022	01/30/2022	48,750.00	48,750.00		16,280.46	16,280.46												Completed	
	Supplies and Materials for Construction Assessment in Construction Training NC II	Training	YES	RF-Q3 - Small Value Procurement	n/a	n/a	n/a	n/a	01/21/2022	01/21/2022	n/a	01/21/2022	01/24/2022	01/24/2022	01/24/2022	01/24/2022	01/24/2022	13,800.00	13,800.00		12,621.57	12,621.57												Completed	
	Supplies and Materials used in Reproduction of CDMP for Contract Training Level II & TMI	Training	YES	RF-Q3 - Small Value Procurement	n/a	n/a	n/a	n/a	01/12/2022	01/12/2022	n/a	01/12/2022	01/12/2022	01/12/2022	01/17/2022	01/17/2022	01/17/2022	37,500.00	37,500.00		25,667.15	25,667.15												Completed	
	Telephone Expenses (December 17, 2021 to February 15, 2022)	Admin	YES	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	3,750.00	3,750.00		3,750.00	3,750.00												Completed	
	Water Expenses (December 27, 2021 to January 27, 2022)	Admin	YES	RF-Q3 Agency-to-Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	29,623.00	29,623.00		29,623.00	29,623.00												Completed	
	Fuel Expenses (January 21, 2022 to January 31, 2022)	Admin	YES	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	26,703.57	26,703.57		26,703.57	26,703.57												Completed	
	Security Expenses (December 27, 2021 to January 26, 2022)	Admin	YES	RF-Q3 Agency-to-Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	125,558.88	125,558.88		125,558.88	125,558.88												Completed	
March 2022																																			
	Water Expenses (01/27/2022-02/02/2022)	Admin	YES	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	28,728.00	28,728.00		28,728.00	28,728.00												Completed	
	Fuel Expenses (02/01/2022 to 02/15/2022)	Admin	YES	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5,111.23	5,111.23		5,111.23	5,111.23												Completed	
	Common Use Supplies for Training Unit	Training	YES	RF5 Small value Procurement	n/a	n/a	n/a	n/a	02/17/2022	02/17/2022	n/a	02/17/2022	02/18/2022	02/18/2022	02/18/2022	02/18/2022	02/18/2022	41,442.00	41,442.00		2,058.48	2,058.48												Completed	
	Common Use Supplies for Training Unit	Training	YES	RF5 Small value Procurement	n/a	n/a	n/a	n/a	02/17/2022	02/17/2022	n/a	02/17/2022	02/18/2022	02/18/2022	02/18/2022	02/18/2022	02/18/2022	41,442.00	41,442.00		22,744.57	22,744.57													Completed
	Common Use Supplies for Administrative Division	Admin	YES	RF5 Small value Procurement	n/a	n/a	n/a	n/a	02/08/2022	02/08/2022	n/a	02/08/2022	02/11/2022	02/11/2022	02/11/2022	02/28/2022	02/28/2022	02/28/2022	23,425.00	23,425.00		13,368.28	13,368.28												Completed
	Approved Expenses (February 8 to March 5, 2022)	Admin	YES	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	3,482.22	3,482.22		3,482.22	3,482.22												Completed	
	Cleaning service expenses for Assessment (Training Level II March 24 to 25, 2022)	Training	YES	RF5 Small value Procurement	n/a	n/a	n/a	n/a	02/11/2022	n/a	n/a	02/17/2022	02/17/2022	02/21/2022	02/21/2022	02/21/2022	02/21/2022	7,000.00	7,000.00		4,887.50	4,887.50												Completed	
	Repair of the use of 002 Catering (Vice versa March 7 to 9, 2022)	Admin	YES	RF5 Small value Procurement	n/a	n/a	n/a	n/a	02/07/2022	02/07/2022	n/a	02/07/2022	02/07/2022	02/07/2022	02/07/2022	02/07/2022	02/07/2022	30,000.00	30,000.00		16,875.00	16,875.00												Completed	
	Common Use Supplies for Assessment	Assessment	YES	RF5 Small value Procurement	n/a	n/a	n/a	n/a	01/12/2022	01/12/2022	n/a	01/12/2022	01/12/2022	01/12/2022	04/06/2022	04/06/2022	04/06/2022	20,350.00	20,350.00		11,314.55	11,314.55												Completed	
	Cleaning service expenses for Material officers (March 10, 2022)	Admin	YES	RF5 Small value Procurement	n/a	n/a	n/a	n/a	02/17/2022	02/17/2022	n/a	02/24/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022	18,000.00	18,000.00		15,000.00	15,000.00												Completed	
	Common Use Supplies and materials for Registrar Unit	Training	YES	RF5 Small value Procurement	n/a	n/a	n/a	n/a	02/17/2022	02/17/2022	n/a	02/24/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022	30,500.00	30,500.00		7,003.57	7,003.57												Completed	
	Supplies and Materials in WAC (PACU/CR) NC II for LTRPAS Compliance Audit	Training	YES	RF5 Small value Procurement	n/a	n/a	n/a	n/a	01/14/2022	01/14/2022	n/a	01/14/2022	01/17/2022	01/17/2022	01/20/2022	01/20/2022	01/20/2022	27,000.00	27,000.00		12,636.76	12,636.76												Completed	
	Training Supplies and Materials for Transport WAC NC II	Training	YES	RF5 Small value Procurement	n/a	n/a	n/a	n/a	12/06/2021	12/06/2021	n/a	12/06/2021	12/06/2021	12/06/2021	01/19/2022	01/19/2022	01/19/2022	49,000.00	49,000.00		6,450.85	6,450.85												Completed	
	Training Supplies and Materials in WAC (PACU/CR) NC II (re-aw)	Training	YES	RF5 Small value Procurement	n/a	n/a	n/a	n/a	01/14/2022	01/14/2022	n/a	01/14/2022	01/17/2022	01/17/2022	01/19/2022	01/19/2022	01/19/2022	48,750.00	48,750.00		22,121.82	22,121.82												Completed	
	Supplies and material for official vehicle expenses	Admin	YES	RF5 Small value Procurement	n/a	n/a	n/a	n/a	02/02/2022	02/02/2022	n/a	02/02/2022	02/02/2022	02/02/2022	02/02/2022	02/02/2022	02/02/2022	6,630.00	6,630.00		5,123.38	5,123.38												Completed	
	Supplies and Materials for Training Expenses (DOMWORK NC II)	Training	YES	RF5 Small value Procurement	n/a	n/a	n/a	n/a	02/09/2022	02/09/2022	n/a	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022	283,900.00	283,900.00		10,654.65	10,654.65												Completed	
	Common Use Supplies for Administrative Division	Admin	YES	RF5 Small value Procurement	n/a	n/a	n/a	n/a	02/02/2022	02/02/2022	n/a	02/09/2022	02/11/2022	02/11/2022	02/11/2022	02/28/2022	02/28/2022	23,425.00	23,425.00		13,368.28	13,368.28												Completed	
	Common Use Supplies for Administrative Division	Admin	YES	RF5 Small value Procurement	n/a	n/a	n/a	n/a	02/11/2022	02/11/2022	n/a	02/17/2022	02/17/2022	02/21/2022	02/21/2022	02/21/2022	02/21/2022	4,000.00	4,000.00		2,744.65	2,744.65												Completed	
	Common Use Supplies for Registrar Unit	Training	YES	RF5 Small value Procurement	n/a	n/a	n/a	n/a	02/24/2022	02/24/2022	n/a	02/24/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022	30,500.00	30,500.00		3,728.56	3,728.56												Completed	
	Common Use Supplies for Assessment Unit	Training	YES	RF5 Small value Procurement	n/a	n/a	n/a	n/a	01/12/2022	01/12/2022	n/a	01/12/2022	01/12/2022	01/12/2022	01/20/2022																				

